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ICS 202: Incident Objectives
Incident: MISSION INCIDENT Prepared By: Ashley Reardon

Period: #19: 12/08 06:00 - 12/09 06:00 Version Name: 12/07/2014 19:58 CST

Objective(s)
• Work Safely

Ensure the health and safety of the public and response and recovery personnel.
• Secure site

Establish site-wide security measures to preserve site integrity and limit unauthorized access to the
Site.

• Identify health threats
Identify potential and immediate threats to human health associated with incident cleanup.

• Mitigate health hazards
Work to mitigate the immediate threats to human health and stabilize the site.

• Containerize waste
Containerize regulated wastes appropriately to mitigate immediate threats to human health. Inspect
all on site waste containers to identify potential threats or unstable dangerous conditions.

• Inventory site containers and waste
Create and manage an inventory of on site waste containers to include tanks, tanker trucks, totes,
pits, ponds, roll off bins and drums that may require rapid attention. use this inventory to assist in
profiling various waste streams for proper disposal.

Operational Period Command Emphasis
Confirm B2 120-barrel with swipe test
Air up air tanks to release brakes in B2 120-barrel and move to A1 for staging
Treat, rinse, and swipe B2 water truck and move to A1 for staging
Treat, rinse, and swipe B2 pad
Treat, rinse, and swipe B3
Rinse and swipe B4
Treat D4 walk way between HazCat tent/Decon and D2
Collect samples from the D2 pool as necessary
Continue off loading two 120-barrel truck from E3 into separate frac tanks and collect tank wash
into fracs
Continue moving contaminated PPE from Decon A and Decon C to roll-off staged in E2
Vacuum rain water from A1, F1, and access road and off load into frac tank
Maintain 24-hr air monitoring
Maintain security around the site to preserve site integrity
Maintain Air Ops

General Situational Awareness
• ENSURE ALL VEHICLES ARE FACING DIRECTION OF EXIT
• UTILIZE ALL APPROPRIATE PROTECTIVE EQUIPMENT
• KNOW YOUR ESCAPE ROUTES
• ENSURE DECON TEAM IS AWARE OF DECON OBJECTIVES
• DRINK LOTS OF WATER
• ESTABLISH AN AREA OF SAFE REFUGE
• MAINTAIN OBSERVATIONS OF ALL CONTROL ZONES AND ENSURE NO UNAUTHORIZED MOVEMENT
BETWEEN THE ZONES
• REPORT ALL ILLNESSES AND INJURIES TO YOUR SUPERVISOR
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ICS 204 - Assignment List
Incident: MISSION INCIDENT Period: #19: 12/08 06:00 - 12/09 06:00

Branch: Division / Group: Decon Units

Prepared By: Ashley Reardon Version Name: 12/07/2014 15:37 CST

Unit: DECON UNITS

Tactical Objective
Provide entry team decontamination processes in accordance with job hazard analysis and/or verbal
direction.

Assignments
Personnel will be assigned to designated ingress and egress locations at the site.

Continue moving contaminated PPE from Decon A and Decon C to roll-off staged in E2

Resources Required

Resource Identifier Leader # of
Units Contact Notes

Decon Team B Steve Alcola 3 661-340-9389

Decon Team C Josh Bailey 3 661-340-6156

Assignment Progress and Issues
Decon Team A - demobilized

Location of Work

Designated ingress and egress locations at the site.
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ICS 204 - Assignment List
Incident: MISSION INCIDENT Period: #19: 12/08 06:00 - 12/09 06:00

Branch: Division / Group: Site Stabilization Team

Prepared By: Ashley Reardon Version Name: 12/07/2014 15:41 CST

Unit: SITE STABILIZATION TEAM

Tactical Objective
Mitigate surfaces in accordance with the Release Area Stabilization Plan as assigned.

Assignments
Utilize 120-barrel truck to collect rain water in A1, F1, and access road

Air up air tanks to release brakes in B2 120-barrel and move to A1 for staging

Treat, rinse, and swipe B2 water truck and move to A1 for staging

Treat, rinse, and swipe B2 pad

Treat, rinse, and swipe B3

Rinse and swipe B4

Treat D4 walk way between HazCat tent/Decon and D2

Resources Required

Resource Identifier Leader # of
Units Contact Notes

SITE STABILIZATION Task
Force E Steve Alcola 4 661-340-9389

SITE STABILIZATION Task
Force B Josh Bailey 4 661-340-6156

Storm Water Control Strike
Team Dave Mosley 1 661-340-7177

Assignment Progress and Issues

Location of Work
Onsite
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ICS 204 - Assignment List
Incident: MISSION INCIDENT Period: #19: 12/08 06:00 - 12/09 06:00

Branch: Division / Group: Planning

Prepared By: Ashley Reardon Version Name: 12/07/2014 15:45 CST

Unit: AIR OPS

Tactical Objective
Provide aerial imagery as requested by UC or Operations. Maintain situational awareness at all times.

Assignments
Obtain aerial photographs of the site several times per day, as appropriate

Fill out flight checklist for each flight

Follow all safety precautions

Obtain photo and video footage of critical operations, as requested.

Resources Required

Resource Identifier Leader # of
Units Contact Notes

Copter Pilot Christopher
Thessing 1 501-515-1228

Remote-controlled copter 1

Remote live feed camera 1

Assignment Progress and Issues

Location of Work
Onsite
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ICS 204 - Assignment List
Incident: MISSION INCIDENT Period: #19: 12/08 06:00 - 12/09 06:00

Branch: Division / Group: Suppression

Prepared By: Ashley Reardon Version Name: 12/07/2014 15:51 CST

Unit: HAZMAT/SUPPRESSION

Tactical Objective

Provide standby fire suppression and rescue teams for entry teams as designated by Operations Chief.

Assignments
Maintenance of fire suppression capabilities with pumps, hoses, and fire monitors.

Provide and maintain equipped personnel to make entry if necessary during release area stabilization
processes.

Resources Required

Resource Identifier Leader # of
Units Contact Notes

Suppression Team Mike Sokoloff 3 818-414-1980

Assignment Progress and Issues

Location of Work

Designated points of ingress and egress or as assigned.
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ICS 204 - Assignment List
Incident: MISSION INCIDENT Period: #19: 12/08 06:00 - 12/09 06:00

Branch: Division / Group: Environmental

Prepared By: Ashley Reardon Version Name: 12/07/2014 15:51 CST

Unit: ENVIRONMENTAL HEALTH

Tactical Objective
Provide community and site air monitoring. Provide site post stabilzation surface sampling to assess the
presence or absence of contaminants. Sample collected stormwater for pH and oxidizers as requested.

Assignments
Continue air monitoring in the surrounding community

Continue air monitoring around site perimeter

Provide site stabilization teams with post-stabilization swipe assessments

Provide site stabilization teams with air monitoring support

Swipe B2 water truck

Swipe test B2, B3, and B4

Collect samples from the D2 pool as necessary

Resources Required

Resource Identifier Leader # of
Units Contact Notes

Environmental Sampling Team Louis Chacon 2 501-529-7163

Strike Team 1 Jacob Fenske 2 501-584-8239

Strike Team 2 Andrew Henault 3 501-366-8818

Air Monitoring - Community
(Days) Daniel Short 1 501-416-5700

Air Monitoring - Perimeter
(Days) Alec Scott 1 510-593-0879

Air Monitoring - Perimeter
(Nights) Lani Dorow 2 719-749-6171

Assignment Progress and Issues
Share analytical results with the County or other agencies as directed.

Location of Work
The community and in the site as desginated by Operations.
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ICS 204 - Assignment List
Incident: MISSION INCIDENT Period: #19: 12/08 06:00 - 12/09 06:00

Branch: Division / Group: Coast Guard Strike Team

Prepared By: Ashley Reardon Version Name: 12/07/2014 16:00 CST

Unit: COAST GUARD STRIKE TEAM

Tactical Objective

Monitor site operations as needed by the USEPA FOSC.

Assignments
Provide safety support to the USEPA FOSC as requested.

Resources Required

Resource Identifier Leader # of
Units Contact Notes

USCG Safety Gary Barnum 2 714-742-4279

Assignment Progress and Issues

Location of Work
Onsite
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ICS 204 - Assignment List
Incident: MISSION INCIDENT Period: #19: 12/08 06:00 - 12/09 06:00

Branch: Division / Group: Chemistry Strike Team

Prepared By: Ashley Reardon Version Name: 12/07/2014 17:48 CST

Unit: CHEMISTRY STRIKE TEAM

Tactical Objective
Provide technical support to Incident Management and Site Stabilization Teams.

Assignments
Perform HAZCAT as requested

Conduct efficacy tests

Oversee stabilization process

Resources Required

Resource Identifier Leader # of
Units Contact Notes

Chemistry Strike Team JT Newman/
Randall Woodlee 2 601-966-6535/

615-504-3484

Assignment Progress and Issues

Location of Work
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ICS 205: Communication Plan
Incident: MISSION INCIDENT Prepared By: Ashley Reardon

Period: #19: 12/08 06:00 - 12/09 06:00 Version Name: 12/07/2014 14:53 CST

Radio Listings

Zone
Grp.

Ch
# Function Channel Name / Trunked Radio System Talkgroup Assignment

RX
Freq

N or W

RX
Tone

/
NAC

TX
Freq

N or W

TX
Tone

/
NAC

Mode
(A, D

or
M)

Remarks

Ops 1 Patriot Channel 1 Operations 462.475 141.3 467.475 141.3

Phone Listings
Name Title Phone Radio Email Other

Alec Gonzales Documentation Unit Lead 702-419-1306  alec@alecgonzales.com

Allen Higginbotham Decon Branch Manager 501-240-6071  ahigginbotham@cteh.com

Andrew Henault Air Sampling Unit Lead 501-240-6071  ahenault@cteh.com

Ashley Reardon Planning Section Chief 501-247-6691  areardon@cteh.com

Ben Castellano START 818-371-5388 

Brad Houchin Site Safety Officer 805-234-3523 

Chris Sigala Security Unit Lead 805-620-2598 

Chris Thessing Air Ops Leader 501-515-1228  cthessing@cteh.com

Curtis Vorhees Safety Officer 661-340-6139 

Dave Mosley Operations Section Chief 661-340-7177 

David Ramos Finance Section Chief 805-755-3300 

Don Linville Deputy Safety Officer 828-707-4473  dlinville@cteh.com

Gary Barnum Coast Guard Strike Team Safety Lead 714-742-4279 

Glenn Austin Ventura County EHD 805-901-8270 

Glenn Schwartz Decon Group 2 Supervisor 909-212-2028 

Jacob Fenske Environmental Sampling Branch Mgr 501-584-8239  jfenske@cteh.com

Jared Weissenbach Finance Section Chief 714-403-6514  jWeissenbach@patriotenvironmental.com

Jason Guzman RP Incident Commander 805-755-3322  jguzman@patriotenvironmental.com

Josh Bailey Decon Group 1 Supervisor 661-414-9075 

Josh Blansett Situation Unit Leader 901-573-5613  jblansett@cteh.com

Josh Rodriguez Supply Unit Lead 661-340-9692 

JT Newman HAZCAT Group Chemist 601-966-6535  jt@e3response.com

Kent Creighton Planning Section Deputy Chief 562-310-6969 

Kyle Lawrence Operations Deputy Chief 501-366-2698  klawrence@cteh.com

Margaret Waldon FOSC 415-940-1109  waldon.margaret@epa.gov

Mario Pena Staging Area Unit Lead 805-755-3741 

Mark Miller Transportation Supervisor 562-244-1929 

Martin Powell FOSC 562-760-7028  powell.martin@epa.gov

Rich Yukihiro Cost Unit Lead 562-244-2764 

Robert Martinez Support Unit Lead 805-755-3718 

Sam Head Environmental Sampling Unit Lead 501-707-7256  shead@cteh.com

Scott Skelton Deputy Safety Officer 501-952-9621  sskelton@cteh.com

Will Canto Disposal Branch Director 562-244-5108 

Additional Comments
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ICS 206: Medical Plan
Incident: MISSION INCIDENT Prepared By: Ashley Reardon

Period: #19: 12/08 06:00 - 12/09 06:00 Version Name: 12/07/2014 15:30 CST

First Aid Stations

Name Location EMT
On Site Phone Radio

MED496 Briggs & HWY 126 Yes

Transportation (Ground and/or Air Ambulance Services)
Name Location Paramedics Phone Radio

AMR Ambulance
Service 616 FITCH AVE, MOORPARK, CA Yes 805-517-2028

Hospitals

Name Location Burn
Center Helipad Phone Radio

Santa Paula Hospital -
8min 825 N 10th st, Santa Paula, CA No Yes 805-933-8600

VCMC - 15min 3291 Loma Vista, Ventura, CA No Yes 805-652-6000

St John's Hospital -
22min 1600 N Rose Ave, Oxnard, CA No No 805-988-2500

Los Robles Hospital -
32min 215 W Janss, THousand Oaks, CA No No 805-497-2727

Special Medical Emergency Procedures

CONTACT IMMEDIATE SUPERVISOR IF INJURED OR EXPERIENCING SYMPTOMS OF EXPOSURE.
UTILIZE COMMAND CHANNEL TO REQUEST ASSISTANCE. If Immediate EMS needed, paraphrase radio traffic with
"Emergency Traffic". Provide the following Info: Type of injury, Location, Number of victims,agency of victim, point of
contact, staging location for EMS response and if hazmat entry/decon required.
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ICS 230: Daily Meeting Schedule
Incident: MISSION INCIDENT Prepared By: Ashley Reardon

Period: #19: 12/08 06:00 - 12/09 06:00 Version Name: 12/07/2014 20:42 CST

Meetings
Meeting Name Date / Time Purpose Attendees Location

Operations/Safety
Briefing

12/08/2014 07:00
CST Command Staff

Planning Meeting 12/08/2014 17:00
CST Command Staff
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Release Area Stabilization 

Operations Plan vs 2.0 

Document Organization Section Electronic Filename 

Operations Plan CTEH ER 106846 Release Area Stabilization Operations Plan 2.0.doc 

 

Mission Incident Operations Plan 

Operational Period:  19 

Date:  December 8, 2014 

Operation Description:  Ongoing stabilization of walking/working surfaces and chemical hazard identification 

 

Task 1: Off-load two (2) 120 bbl  

Step Procedure Described Primary Resources Safety Procedures 

1. Off load both 120 bbl trucks into separate frac tanks and collect tank 

wash into fracs. 

 2 Drivers 

 Air monitor 

 Liquid splash, and 

respiratory protection 

 JHA prior to entrance  

 Pre-trip 

2. Release both trucks from E3  2 Drivers 

 

Task 2: Utilize 120 bbl truck to collect rain water in A1 and access road 

Step Procedure Described Primary Resources Safety Procedures 

1. Vacuum rain water from A1, F1, access road and off load into fracs.  1 Driver 

 1 Frac tank 

 Liquid splash, and 

respiratory protection 

 JHA prior to entrance  

 

  



Release Area Stabilization 

Operations Plan vs 2.0 

Document Organization Section Electronic Filename 

Operations Plan CTEH ER 106846 Release Area Stabilization Operations Plan 2.0.doc 

 

Task 3: Application of Sodium Sulfite Solution in all B sectors to Walking Working Surfaces and 120 bbl Vac Truck 

Step Procedure Described Primary Resources Safety Procedures 

1. Walking/working surfaces in B2 and B3 sectors will be treated with 

sodium sulfite solution.  Prior to entry into all B sectors, the solution will 

be applied from the man-lift to reach all accessible areas.  Once the 

walking/working surfaces have been treated from the man-lift, workers 

will enter B2 and B3 sectors to apply the sodium sulfite solution to areas 

not reached from the man lift. 

 2 Technicians 

 Water truck 

 Air monitor 

 Man-lift as 

needed 

 Liquid splash, flash fire 

protection and respiratory 

protection 

 JHA prior to entrance  

 RIT Team 

 Fire suppression 

 Vitals check pre and post 

entry 

 Fall arrest harnesses for 

man-lift occupants 

2. Following confirmation swipe test, 120 bbl truck in B2 will be assessed to 

air up air tanks to release brakes.  120 bbl truck will be removed and 

staged in A1 while operations to treat  

 1 Driver 

 1 Operator 

 1 Frontend 

Loader 

 Air Monitor 

 2 Technicians 

 1 Pressure 

washer 

3. Treat walk way in D4 with sodium sulfate  2 Technicians 

 1 Pressure 

washer 

 Air Monitor 

 

  



Release Area Stabilization 

Operations Plan vs 2.0 

Document Organization Section Electronic Filename 

Operations Plan CTEH ER 106846 Release Area Stabilization Operations Plan 2.0.doc 

 

Task 4: Identification of Site Materials and Hazardous Substances in D2 

Step Procedure Described Primary Resources Safety Procedures 

1. Continue collecting samples in D and C as necessary and analyze using 

HazMat ID and other bench top testing procedures. If warranted, 

samples may be submitted to an off-site laboratory for subsequent 

analysis. 

 1 HazCat kit 

 2 Technicians 

 pH and oxidizer 

 strips. 

 Liquid splash, flash fire 

protection and respiratory 

protection 

 JHA prior to entrance  

 RIT Team 

 Fire suppression 

 Vitals check pre and post 

entry 

 Five-point harnesses 

anchored to the man-lift 

railing 

 

Approved as part of this IAP. 

 


